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B e n t  11. 
OCCl poured the cap at Bent 6 on Thursday. This is the second mass concrete place- 
ment on the bridge. As discussed in the previous weekly newsletter, OCCl is using 
thermal control to help in regulating the temperatures of the mass concrete place- 
ments and during the curing period. The readings at Bent 7 have indicated the ther- 
mal control plan is working. These same sensors are also being used in Bent 6. 

Bents 4 and 5 will have maturity meters used in them when they are ready for con- 
crete. The maturity meters are similar to the sensors used in Bents 6 and 7, but 
these meters will also have the capability to measure the strength of the concrete. 

I Steel Girders Arrive on the Project. 
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The first of the steel girders arrived the last 
week in December. Upon their arrival to 
the jobsite, MoDOT inspectors noticed dam- 
age to the bottom flanges of both girders. 
Most of this damage was present before 
arriving on the job, but some damage oc- 
curred when the girders were brought down 
the levee access ramp. There is a gouge 
approximately 1/8" deep across the bottom 
flange of one girder, and a small gouge on 
the bottom flange of the other girder. Addi- 
tionally, the top flange splice plate on one 

girder was knocked off the girder when the shipping bolts sheared off during ship- 
ment out of state. Currently the fabricator of the girders is putting together a pro- 
posal for addressing this issue. 


